
This action is to approve a change in work and the increased contract amount for a public works 
construction contract for Hawes Street over Leffingwell Creek, et al., in the unincorporated 
communities of Bassett, Monrovia/Arcadia/Duarte (Islands), Rancho Dominguez, Rowland Heights, 
and South Whittier.

SUBJECT

August 02, 2011

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGE IN WORK FOR A PUBLIC WORKS CONTRACT
HAWES STREET OVER LEFFINGWELL CREEK, ET AL.

IN THE UNINCORPORATED COMMUNITIES OF BASSETT, MONROVIA/ARCADIA/DUARTE 
(ISLANDS), RANCHO DOMINGUEZ,

ROWLAND HEIGHTS, AND SOUTH WHITTIER
(SUPERVISORIAL DISTRICTS 1, 2, 4, AND 5)

(4 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find the requested change in work related to drilling and bonding additional dowels, with an increase 
in the contract amount of $10,740, will have no significant effect on the environment and approve the 
change and increased contract amount for Project ID No. RDC0013992 – Hawes Street over 
Leffingwell Creek, et al., construction of concrete barriers and picket railing, in the unincorporated 
communities of Bassett, Monrovia/Arcadia/Duarte (Islands), Rancho Dominguez, Rowland Heights, 
and South Whittier, performed by Bitech Construction Company, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval of the project from your Board for the 
change in this public works contract in support of the timely completion of the project while avoiding 
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delays and the potential for claims.  The description of the changes, estimated costs, and the 
necessary time extensions are listed in the enclosure.

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's approval is a 
change in work in excess of the Director's delegated limit, which is required to complete the project.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of this change will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

The estimated change order amount for this contract is $10,740.

Funding for this change in work is included in the First, Second, Fourth, and Fifth Supervisorial 
Districts' Road Construction Program in the Fiscal Year 2011-12 Road Fund Budget.  A detailed cost 
breakdown for the change, together with a contract cost summary, is included in the enclosure.

If this change in work is not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this public works improvement was awarded by the Director on 
January 27, 2011, to an apparent responsible contractor with the lowest responsive bid in 
accordance with State Public Contract Code, your Board's directives, and as recommended by the 
Director or her designee.

ENVIRONMENTAL DOCUMENTATION

This change in work as described above and in the enclosure does not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The cost is based on contract unit prices, time and materials, or negotiated under the 
provisions of the contract specifications.  The method for arriving at the cost of the change is 
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by your Board will ensure the timely completion of work under the 
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contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Department of Human Resources
Executive Office

Respectfully submitted,
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CHANGE IN WORK (APPROVE) 
August 2, 2011 
 
 
 
PROJECT ID NO. RDC0013992 - Hawes Street over Leffingwell Creek, et al. (in the 
unincorporated communities of Bassett, Monrovia/Arcadia/Duarte (Islands), 
Rancho Dominguez, Rowland Heights, and South Whittier, Supervisorial Districts 1, 2, 
4, and 5, Contractor:  Bitech Construction Company, Inc. 
 
Project Description: 
 
Construction of concrete barriers and picket railing and other incidental and appurtenant 
work. 
 
Change in Work: 
 
Drill and bond additional dowels  $10,740.00 
 
Description of Change: 
 
It is necessary to drill and bond additional dowels into the existing bridge structure in 
order to properly construct the proposed barrier rail. 
 
The cost for this work will be based on contract unit prices. 
 
Four additional working days will be required because of this change. 
 
Financial Information: 
 
This project will be administered under the Highway Safety Improvement Program 
covered by Agreement 76078 with the State of California.  Under this program, 
Federal-Aid funds allocated to local agencies are used to finance a portion of the costs 
of qualifying road improvement projects.  Funding for this change in work is included in 
the First, Second, Fourth, and Fifth Supervisorial Districts' Road Construction Program 
in the Fiscal Year 2011-12 Road Fund Budget. 
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Revised Contract Amount: 
 
 Original contract amount $193,430.00 
 Changes in work to be approve     10,740.00 
 
 Revised contract amount $204,170.00 
 
 Percent total change to original contract 5.6%  
 
RE:lg 
 




